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GREENFIELD WATER UTILITY 

 

13 August 2024 

 

Mayor Guy Titus 

Board of Works and Public Safety 

10 South State St. 

Greenfield, IN  46140 

 

Re: Southside Water Improvement- Pheonix Fabricators and Erectors, LLC Partial Application # 8  

 

Mayor and Board Members, 

 

Pheonix Fabricators and Erectors, LLC has submitted their request to Donohue and Associates, INC. for 

Partial Pay Application (PPA) #8  for the South Side Water Improvements Project- Water Tower Project. I 

have reviewed this PPA with Donohue and the Project Managers from Pheonix Fabricators and Erectors, 

LLC and have confirmed that all quantities listed in the Pay Application are correct. Donohue and 

Associates, INC.  has recommended approval of PPA # 8 in the total amount of $100,261 and a retainage 

amount of $5,277 for a total payment due of $ 105,538. 

 

At this time, I am requesting that the Board approve the recommendation from Donohue and 

Associates, INC. for the payment of PPA and Retainage Payment # 8.  Once approved, this pay request 

will be submitted to the IFA/SRF for their review and approval.  The following documents have been 

included for your review: 

 

1. Pheonix Fabricators and Erectors, LLC Partial Pay Application #8 

2. Donohue and Associates, INC. recommendation letter 

 

Please let me know if there are questions regarding this request or if any other information is needed at 

this time. 

  

Respectfully Submitted, 

 

 
Charles Gill 

Manager 

Water Utility 

 

cc: Jane Webb, Utility Coordinator 

 Mitch Ripley, Human Resource Director 

 Lori Elmore, Clerk-Treasurer 

 

 

 

 

http://www.greenfieldin.org/


Donohue & Associates, Inc.
101 West Ohio Street, Suite 1650 | Indianapolis, IN 46204

317.267.8200 | donohue-associates.com

July 17, 2024

Mr. Charles Gill
Water Department Manager
City of Greenfield Water Department
451 Meek Street
Greenfield, IN 46540

Re: Southside Water Improvements Project - Southside Water Tank and Improvements
Application for Payment 8 - Phoenix Contractors & Erectors
Donohue Project No. 14365

Dear Mr. Gill:

Enclosed is the Contractor’s Application for Payment No. 8 for the Southside Water Tank and
Improvements. We have reviewed the final version of Phoenix Contractors & Erectors Application for
payment and find the request submittal to be complete and accurate and in accordance with the Project
Manual. Therefore, Donohue recommends payment to Phoenix Contractors & Erectors as follows:

Phoenix Pay Application No. 8 $100,261
Total $100,261

Donohue recommends payment to the project retainage account as follows:

Retainage Pay Application No. 8 $5,277
Total $5,277

For reference purposes, the current record of payments (including this recommendation) is as follows:

Phoenix Retainage Total Remaining in
Contract

$8,950,000
Application No. 1 $255,075 $13,425 $268,500 $8,681,500
Application No. 2 $510,150 $26,850 $537,000 $8,144,500
Application No. 3 $22,007 $1,158 $23,165 $8,121,335
Application No. 4 $222,771 $11,725 $234.496 $7,886,839
Application No. 5 $996,235 $52,433 $1,048,668 $6,838,171
Application No. 6 $449,142 $23,639 $472,781 $6,365,390
Application No. 7 $1,060,976 $55,841 $1,116,871 $5,248,574
Application No. 8 $100,261 $5,277 $105,538 $5,143,036



Mr. Charles Gill
Page 2 | July 17, 2024

If you have any questions, please feel free to contact me.

Sincerely,

Emily J. Wehmeyer, PE
Project Manager

Enclosures: As noted

Wehmeyer, Emily
Signature



Utility Manager
8/7/24

Wehmeyer, Emily
Signature

Wehmeyer, Emily
Text Box
Project Manager

Wehmeyer, Emily
Text Box
7/17/24

cgill
Charles



Owner: 8613117

Engineer: 13767-TO09BP01

Contractor: 3971 & 3974

Project:

Contract:

Application No.: EIGHT  From 06/16/24 to 07/15/24 07/15/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1                268,500.00                268,500.00                                  -                  268,500.00 100%                                  -   

2                537,000.00                537,000.00                                  -                  537,000.00 100%                                  -   

3                358,000.00                179,000.00                                  -                  179,000.00 50%                179,000.00 

4             1,162,000.00             1,162,000.00                                  -               1,162,000.00 100%                                  -   

5             1,176,000.00                999,600.00                  58,800.00             1,058,400.00 90%                117,600.00 

6             1,508,964.00                  13,266.60                  28,744.30                560,053.28                602,064.18 40%                906,899.82 

7                910,000.00                                  -                                    -   0%                910,000.00 

8                467,000.00                                  -                                    -   0%                467,000.00 

9                  60,000.00                                  -                                    -   0%                  60,000.00 

10                900,000.00                                  -                                    -   0%                900,000.00 

11                  95,000.00                                  -                                    -   0%                  95,000.00 

12                  53,000.00                                  -                                    -   0%                  53,000.00 

13                313,000.00                                  -                                    -   0%                313,000.00 

14                311,000.00                                  -                                    -   0%                311,000.00 

15                  85,000.00                                  -                                    -   0%                  85,000.00 

8,204,464.00$        3,159,366.60$        87,544.30$              560,053.28$            3,806,964.18$        46% 4,397,499.82$        

                                 -                                    -   0%                                  -   

                                 -                                    -   0%                                  -   

                                 -                                    -   0%                                  -   

-$                           -$                           -$                           -$                           -$                           -$                           

8,204,464.00$        3,159,366.60$        87,544.30$              560,053.28$            3,806,964.18$        46% 4,397,499.82$        

Change Order Totals

Project Totals

Original Contract and Change Orders

Change Orders

Original Contract Totals

WESTON 0.5 MG WATER STORAGE TOWER DEMOLITION

TANK FOUNDATION

TANK ERECTION

TANK FIELD PAINTING

SCADA

TANK CONCRETE SHAFT

ELECTRICAL

MIXING SYSTEM

FENCE & GATE

PIPING

SITEWORK

Progress Estimate - Lump Sum Work

Application Period: Application Date:

Contractor's Application for Payment

City of Greenfield Owner's Project No.:

% of 

Scheduled 

Value       (G 

/ C)

(%)

Balance to Finish (C 

- G)

($)

Materials Currently 

Stored (not in D or 

E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

Work Completed

Item No. Description

Scheduled Value 

($)

Total number of weather days for project: 0

Donahue & Associates, Inc.

Phoenix Fabricators and Erectors, LLC

Southside Water Storage Tower and Improvements

Southside Water Improvements

Engineer's Project No.:

Contractor's Project No.:

SOUTH 2MG WATER STORAGE TOWER (#3971):

BONDS & INSURANCE

ENGINEERING

MOBILIZATION

B

Original Contract

TANK MATERIAL & SHOP FABRIATION

3971 Lump Sum 1
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1 of 1



Owner: 8613117

Engineer: 13767-TO09BP01

Contractor: 3971 & 3974

Project:

Contract:

Application No.: EIGHT  From 06/16/24 to 07/15/24 07/15/24

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

16                    5,000.00                                -                                  -   0%                    5,000.00 

17               106,000.00                                -                                  -   0%               106,000.00 
18                 79,000.00                                -                                  -   0%                 79,000.00 

19               460,536.00                                -                                  -   0%               460,536.00 

20                 20,000.00                                -                                  -   0%                 20,000.00 

21                 75,000.00                                -                                  -   0%                 75,000.00 

745,536.00$           -$                         -$                         -$                         -$                         0% 745,536.00$           

                               -                                  -   0%                                -   

                               -                                  -   0%                                -   

                               -                                  -   0%                                -   

-$                         -$                         -$                         -$                         -$                         -$                         

745,536.00$           -$                         -$                         -$                         -$                         0% 745,536.00$           

Total number of weather days for project: 0

Change Orders

Change Order Totals

Original Contract and Change Orders

Project Totals

Original Contract Totals

FOUNDATION & SITE WORK
TANK MATERIAL & FABRICATION

TANK RAISE & ERECTION

TANK PAINTING

TANK ELECTRICAL

% of 

Scheduled 

Value       (G 

/ C)

(%)

Balance to Finish (C 

- G)

($)

Original Contract

HOSPTIAL 0.5 MG SPHEROID TANK RAISE (#3974):

Materials Currently 

Stored (not in D or 

E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

TRAFFIC CONTROL

Item No. Description

Scheduled Value 

($)

Work Completed

B

Donahue & Associates, Inc. Engineer's Project No.:

Phoenix Fabricators and Erectors, LLC Contractor's Project No.:

Southside Water Storage Tower and Improvements

Southside Water Improvements

Application Period: Application Date:

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of Greenfield Owner's Project No.:

3974 Lump Sum 2
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 1 of 1



Federal Tax ID #13-1860817

Brandenburg, KY 40108

INVOICE Invoice Number: 41031009360

Invoice Date:        06/05/2024

Page Number:   Page 1 of 2

 

CUSTOMER ORIGINAL INVOICE

Fax: () www.nucornow.com Phone: (270) 422-8210

Remit To: Nucor Steel Brandenburg
PO Box 931748
Atlanta, GA 31193-1748 US

Customer No.: 12496
Bill To: Ship  To:
PHOENIX FABRICATORS AND ERECTORS
182 S CR 900 E
AVON, IN 46123 US

PHOENIX FABRICATORS AND ERECTORS LLC
1329 US HWY 41 N
SEBREE, KY 42455 US

Credit Terms BOL Number Ship Date Trip Number Ship Terms Ship Mode

.5% 10 Days, Net 30 BOL-1725304 06/05/2024 1680645 Customer Pick Up CP-Truck-Truck Standard

Customer PO INCOTERMS Vehicle Number Carrier

0002817 EXW 042-26536 Nucor CPU Carrier

Line Material ID Description Quantity Unit Price Unit Amount
1 500240556 Plate: A36 0.5000" Nom x 72.0000" Min x 

134.0000" Min, Hot Rolled, Mill Edge 
1,368.10

1.00
LBS
 PCS

SO/Line: 50002582 / 1
Item: 1148956
LPN#: 500240556T1G
Contract/Agreement: NSBB_PHOENIX 
FAB_2024 SALES AGREEMENT 
Customer Part: 3971 Access tube starter rings 

Base Price: $60.000

Material Charges: $60.000 CWT $820.86 

2 500240678 Plate: A36 1.0000" Nom x 72.0000" Min x 
120.0000" Min, Hot Rolled, Mill Edge 

2,450.30
1.00

LBS
 PCS

SO/Line: 50002582 / 5
Item: 1148914
LPN#: 500240678G1A
Contract/Agreement: NSBB_PHOENIX 
FAB_2024 SALES AGREEMENT 
Customer Part: 3971 Roof bearing bar 

Base Price: $60.000

Material Charges: $60.000 CWT $1,470.18 

INVOICE NOTES

Total Weight: 3,818.40  
1.9090  

  

LBS
TON

If your check for payment in FULL for this Invoice is POSTMARKED
on or before June 15, 2024, your discount is $11.46.
The proper amount of payment would be $2,279.58.
NO DISCOUNT ON TAX OR FREIGHT Sub-Total $2,291.04

Tax 0.00
Invoice Total $2,291.04

US Dollar

Melted and Manufactured in the United States of America
THIS INVOICE IS SUBJECT TO THE TERMS AND CONDITIONS, ON THE REVERSE SIDE HEREOF



Customer Relations
1-866-409-0138
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Page 1 of 1

Customer Code PHOFAA Date Jun 19 2024 Invoice Number 833745-060

PHOENIX FABRICATORS & ERECTORS, INC.

182 S. COUNTY ROAD 900 EAST
AVON, IN
46123

PHOENIX FABRICATORS & ERECTORS, INC

1329 US HIGHWAY 41 NORTH
SEBREE, KY

Customer Order Number Acknowledgement Order No. Tally No. Shipping Report No. Date Shipped

2840-3959 41740766 MT524830 Jun 19 2024
F.O.B. Location Territory Warehouse Carrier Terms of Payment

MUSCATINE, IA 36 93 TMC TRANSP 1/2% 10, N30
D & B Rate D & B Amount Freight Terms Frt. Incl. Rate Freight Incl. Amount Freight Extra Amount Total Freight

0.00 PREPAID
State Sales Tax No. State Tax Rate State Sales Tax Amount Local Tax No. Local Tax Rate Local Sales Tax 

0.0000 0.00 0.0000 0.00
GI
No.

Product Code
Description Quantity Shipping

Weight
Billing
Weight

Length
Shipped

Unit
Price Amount

LB LB FT
PLATE 1 1651 0 0.00 76.50 1,263.01

A/SA36A709 / 100 LB
      0.250" X 120.00 X   194.00
LaserRite Plate(TM)
ORDER - 41-740766-01         CUST ORDER - 2840-3959 -001

PLATE 8 18992 0 0.00 76.50 14,528.88
A/SA36A709 / 100 LB
      0.250" X 108.00 X   310.00
LaserRite Plate(TM)
ORDER - 41-740766-03         CUST ORDER - 2840-3959 -003

PLATE 8 18992 0 0.00 76.50 14,528.88
A/SA36A709 / 100 LB
      0.250" X 108.00 X   310.00
LaserRite Plate(TM)
ORDER - 41-740766-04         CUST ORDER - 2840-3959 -004

PLATE 2 7268 0 0.00 65.50 4,760.54
A/SA36A709 / 100 LB
      0.688" X 97.00 X   192.00
LaserRite Plate(TM)
ORDER - 41-740766-06         CUST ORDER - 2840-3959 -006

SALES TAX
PAYABLE IN US FUNDS
PLEASE REMIT PAYMENTS TO: SSAB
DEPT CH 19422 PALATINE, IL 60055-9422

PLEASE PAY THIS AMOUNT $35,081.31
All Invoices are Subject To A Late Payment Charge Of 1 1/2% Per Month (18% Per Annum).

INVOICE

Noelle.Crosby
Rectangle
ORDER - 41-740766-01 CUST ORDER - 2840-3959 -001
PLATE 8 18992 0 0.00 76.50 14,528.88
A/SA36A709 / 100 LB
0.250" X 108.00 X 310.00
LaserRite Plate(TM)
ORDER - 41-740766-03 CUST ORDER - 2840-3959 -003
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