
Department of Engineering

10 South State Street, Greenfield, Indiana 46140-2364 (317) 477-4320 Fax: (317) 477-4321

August 27, 2024

Board of Public Works & Safety
10 South State Street
Greenfield, IN 46140

Dear Members,

On March 22, 2022 we entered into a professional services agreement with United Consulting for the
design of a roundabout at the intersection of Morristown Rd & Davis Rd. We have decided to put the
project on hold until a later date.

United was instructed to stop project development on the RAB in late May. This excludes the easement
acquisition they are doing for the water line loop project in the area. The public involvement meeting that
was held in May was not in the original scope, and putting the RAB on hold caused some land acquisition
issues for the water line project, adjusting 3 parcels from fee simple acquisition to easement acquisition.
This amendment will add these adjustments to the contract and rearrange funds from other on-hold tasks
to make this a $0.00 change to the design budget.

This contract will remain on hold until such time that the water line acquisition portion of the project is
finished. After that piece is complete, we can see if there is any appetite to either restart the design
development or cancel the agreement all together.

I would like to ask for approval of the attached professional services amendment #2 with United
Consulting with no change in contract price and no change in expiration dates for the Morristown & Davis
Roundabout project.

Contract Summary Amendment #1 Cost Breakdown

Original Contract Amount $ 398,300.00 Add’l RAB Water/Sewer Design $ 15,100.00

Amendment #1 $ 373,085.00 RAB Intersection R/W Services $ 264,655.00

Amendment #2 $ 0.00 Water R/W Services $ 93,330.00

Total Revised Contract $ 771,385.00

Sincerely,

Jason A. Koch, P.E.
Acting City Engineer
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July 17, 2024 
 
Mr. Jason Koch, PE - Interim City Engineer 
City of Greenfield 
10 South State Street 
Greenfield, IN 46140 
 
RE: Amendment No. 2 - Morristown Pike & Davis Road Intersection Improvement Project 
  
Dear Mr. Koch: 
 
We are submitting for your review and approval Amendment No. 2 for the referenced project.  
This Amendment is required due to the City’s request to hold a public information meeting to 
disseminate project information. This work was completed in good faith and the public 
information meeting was held on May 9, 2024. 
 
Following the public information meeting, the Morristown Pike and Davis Road Intersection 
Improvement Project was placed on-hold. The portion of the water main along the north and 
west legs of the intersection will still be constructed. The current design will be added to a 
concurrent water main project being completed by Donohue and Associates. As a result, 
revisions to the right-of-way engineering for three parcels previously being purchased as 
permanent right-of-way for the intersection improvement project are required. 
 
Amendment No. 2 has been prepared as a zero-sum amendment.  Thus, contract fees from 
currently unused phases will be utilized to cover the additional fees for the services noted 
above.  Additional fees for these services are summarized in the attached Amendment.  The 
following items are provided for your review and approval: 
 

1. Amendment No. 2 & Attachment “A” 
2. Project Summary of Fees 

 
This amendment captures work to date and any remaining work. Following the completion of 
the R/W Engineering revisions, a final invoice will be issued, and our work will be complete.  
 
It has been a pleasure working with you and we look forward to our next opportunity. If you 
have any questions or comments, please contact me at any time. My cell phone number is 
(317) 339-7117. 
 
Sincerely, 
UNITED CONSULTING 

 

 
Jeromy A. Richardson, PE 
Road Department Manager 
 
enclosures 
c: Paul Glotzbach - United  
 Jeff Larrison - United 
 File 22-407 



      CITY OF GREENFIELD 
 BOARD OF PUBLIC WORKS AND SAFETY 
 AGREEMENT BETWEEN CITY AND ENGINEER 
 

 AMENDMENT # 2 

 
THIS AMENDMENT IS TO THE AGREEMENT made and entered into the 22nd day of March 
2022, by and between the Board of Public Works and Safety of the City of Greenfield (OWNER) 
and United Consulting (ENGINEER). 
 
 WITNESSETH 
 
WHEREAS, circumstances have arisen which necessitate changes in the original AGREEMENT; 
and, 
 
WHEREAS, such changes are directly related to the designated project as described in the original 
AGREEMENT as Engineering Services related to Morristown Pike and Davis Road Intersection 
Improvement Project (Project); and, 
 
WHEREAS, ENGINEER is willing to perform said services. 
 
NOW THEREFORE, for and in consideration of the above representation, OWNER and 
ENGINEER agree that the AGREEMENT should be amended as follows: 
 

1. “Attachment A” is incorporated to this Amendment for additional scope of work definition 
and fee justification.  The Amendment is required to provide a public information meeting 
regarding the project.  The Amendment is required to revise the right-of-way engineering 
for three parcels within the limits of the intersection improvement project.   These services 
are required to convert land previously being pursued as permanent right-of-way to an 
easement. 

 
2. ENGINEER's Compensation as called for in ARTICLE 8 of the original AGREEMENT 

shall be increased as follows: 
  
 Original  + Amend. #1 + Amend. #2 = Total 
 $398,300 + $373,085  $0  = $771,385 
 
3. All other terms and conditions of the AGREEMENT shall remain in full force and effect. 
 
 
4. This AMENDMENT shall become effective on the latest date of execution by a required 

party. 
 
5. The AGREEMENT, as amended, shall expire upon the successful completion and final 

acceptance of ENGINEER’s services, as set forth in this Agreement or “Attachment A”, and 
OWNER’s payment therefore. 



 
IN WITNESS WHEREOF, the Parties hereto have executed this AMENDMENT as set out below. 
 
ENGINEER:      OWNER: 
United Consulting GREENFIELD BOARD OF PUBLIC 

WORKS AND SAFETY 
 
                                        
Signature      Mayor Guy Titus, Chair 
 
Michael Rowe, PE            
Printed       Katherine Locke 
 
President             
Title       Larry Breese 
 
              
Date       Brent Robertson 
        
              
       Glenna Shelby 
      
Signature       
 
Jon Clodfelter, PE      
Printed        
 
Vice President       
Title        
 
        
Date      
 
 
ATTEST: 
 
                               
Lori Elmore 
Clerk-Treasurer 
       
      
Date   

July 17, 2024

July 17, 2024



“Attachment A” 

PUBLIC INFORMATION MEETINGS (NEW ITEM) 

During the beginning of the land acquisition process, the City of Greenfield received 

correspondence from adjacent property owners desiring to obtain additional information 

regarding the project.  The City of Greenfield directed United Consulting to hold a Public 

Information Meeting for the project.  The Public Information Meeting was held on May 9, 2024, 

and included the preparation of an agenda, project description, exhibits, and a presentation.  The 

presentation included information regarding the general scope of work for the roadway, water, 

and sanitary sewer design, a description of the land acquisition process, the anticipated 

maintenance of traffic scheme and the project schedule.  Representatives from United Consulting 

attended the meeting to participate in the presentation and a question-and-answer session which 

followed.   

 

RIGHT-OF-WAY ENGINEERING REVISIONS (NEW ITEM) 

The land acquisition for three parcels within the limits of the intersection improvement project 

are being revised from permanent acquisitions to easements for the construction of a water line.  

Due to this change, the right-of-way engineering for three parcels requires revisions to the 

previously completed right-of-way engineering documents. 

1. The ENGINEER shall revise legal descriptions (certified by a registered land surveyor) 

of temporary and permanent acquisition parcels for up to 3 parcels. 

2. The ENGINER shall provide land plats, certified by a registered land surveyor, for each 

parcel showing the owner’s property, existing right-of-way, and proposed easement. 

3. The ENGINEER shall provide area computations of the owners’ title areas, existing 

rights-of-way and proposed easements. 

4. The ENGINEER shall provide documentation and proof and any existing rights-of-way. 

5. The ENGINEER shall be available for assistance in interpreting any right-of-way 

documents with the OWNER or acquisition team. 



Morristown Pike and Davis Road Intersection Improvement Project
Amendment No. 2 Summary

Service Units Unit Price Original Fee Amendment #1 Amendment #2 Revised Fee

Lump Sum

Topographic Survey 27,700$                   -$                         -$                         27,700$                   

Geotechnical Services 13,200$                   -$                         -$                         13,200$                   

Traffic Data Collection 2,700$                     -$                         -$                         2,700$                     

Traffic Study and Analysis 6,900$                     -$                         -$                         6,900$                     

Road Design and Plans 194,000$                 -$                         -$                         194,000$                 

Public Information Meeting (New Item) -$                         -$                         10,100$                   10,100$                   

Lighting Design and Plans 12,900$                   -$                         -$                         12,900$                   

Water and Wastewater Main Design and Plans 59,100$                   15,100$                   -$                         74,200$                   

Pavement Design 8,200$                     -$                         -$                         8,200$                     

Bidding Services 9,800$                     -$                         (9,800)$                    -$                         

Post-Bid Services 27,600$                   -$                         (4,200)$                    23,400.00$              

Hourly Not to Exceed

Regulatory Permits 10,500$                   -$                         -$                         10,500.00$              

Utility Coordination 25,700$                   -$                         -$                         25,700.00$              

Unit Price

Right of Way Plan Development and Staking

Title Searches 21 550$                        -$                         11,550$                   -$                         11,550.00$              

Right-of-Way Engineering 18 2,600$                     -$                         46,800$                   -$                         46,800.00$              

Right-of-Way Engineering Revisions (New Item) 3 1,300$                     -$                         -$                         3,900$                     3,900.00$                

Right-of-Way Staking 36 700$                        -$                         25,200$                   -$                         25,200.00$              

Total Preliminary Engineering: 398,300$                 98,650$                   -$                         496,950$                 

Land Acqusition Services for Water Project

Appraisals

Waiver Valuation 18 725$                        -$                         13,050$                   -$                         13,050.00$              

Buying 18 2,160$                     -$                         38,880$                   -$                         38,880.00$              

Land Acqusition Management 18 1,600$                     -$                         28,800$                   -$                         28,800.00$              

Total Land Acqusition Cost Water Project -$                         80,730$                   -$                         80,730$                   

Land Acqusition Services for Intersection Improvement Project

Appraisals

Long Form 13 4,815$                     -$                         62,595$                   -$                         62,595.00$              

Waiver Valuation 2 725$                        -$                         1,450$                     -$                         1,450.00$                

Value Finding, Alt. Land Use Type 1 2,805$                     -$                         2,805$                     -$                         2,805.00$                

Value Finding 2 2,055$                     -$                         4,110$                     -$                         4,110.00$                

Second Appraisals, Long Form 10 4,815$                     -$                         48,150$                   -$                         48,150.00$              

Second Appraisals, Value Finding, Alt. Land Use Type 1 2,805$                     -$                         2,805$                     -$                         2,805.00$                

Second Appraisals, Value Finding 2 2,055$                     -$                         4,110$                     -$                         4,110.00$                

Buying 18 2,160$                     -$                         38,880$                   -$                         38,880.00$              

Land Acqusition Management 18 1,600$                     -$                         28,800$                   -$                         28,800.00$              

Total Land Acqusition Intersection Improvement Project -$                         193,705$                 -$                         193,705$                 

7/16/2024


